

# IBHIS UPDATE

## AND WHAT TO EXPECT IN THE COMING MONTHS

Robert Greenless, Ph.D.  
Chief Information Officer  
September 18, 2013

# IBHIS ROLLOUTS

## LEGAL ENTITY CONTRACT PROVIDERS

- Pilot 1(b) Go Live – January 15, 2014 (119 days away)
  - 11 Legal Entities
- Pilot 2 Go Live – April 16, 2014
  - 5 Legal Entities
- Final Go Live – July 1, 2014
  - All remaining Legal Entities

# Pilot 1B Sites

## **11 Contract Agencies, 3 FFS providers**

- Community Family Guidance Center
- Counseling and Research Associates, Inc. (Masada Homes)
- Five Acres
- Foothill Family Service
- Intercommunity Child Guidance Center (The Whole Child)
- McKinley Children's Center
- Pacific Lodge Youth Services
- Special Service for Groups
- Tessie Cleveland Community Services
- The Guidance Center
- VIP Community Mental Health, Inc.

# IBHIS Interfaces

## Pilot 1 b Interfaces:

- Client Web Service
- EDI Claiming Interfaces
  - 837P/837I
  - TA1
  - 835
  - 999
  - 277CA
- Community Outreach Services (COS)

# WHAT DOES PROVIDER READINESS MEAN

- All business functions, technical processes, training, policies and procedures are completed and in place
- Contractor has successfully completed their “Readiness Checklist” - to be provided

# READINESS GROUPS

- LE Contractors were divided into 5 phased Readiness Groups
  - Group 1 begins September 2013
  - Group 2, Pilot 2 participants, to complete for April 16, 2014 Go-Live
  - Groups 2-5, 36 to 38 LEs each, are spread out until the last group completes certification in June 2014

# READINESS PROCESS

- Program established in IBHIS
- Provisioning
  - Initiate Trading Partner Agreement (TPA) Process
  - Issue and Test Digital Keys
  - Structural Validation
- Testing
  - Client Web Service Testing
  - COS Testing
  - Claims Testing



# PROVIDERCONNECT (PROVIDER PORTAL)

- Provider portal for day treatment authorization for Legal Entities
- Provide DMH with a list of ProviderConnect users and roles
- ProviderConnect Training



# REPORTING AND SIFT EXTRACTS

- Review new SIFT extract formats
- Review modifications in data content, format
- Identify staff training requirements to utilize the reports and extracts

# GETTING STARTED

- Identify your Readiness Group
- Identify your Readiness Team
- Develop a readiness project schedule
- Notify your vendor of the testing timeline
- Monitor project schedule
- Contact CPTT if additional questions at:
  - [CPTT@dmh.lacounty.gov](mailto:CPTT@dmh.lacounty.gov)
- Review the IBHIS EDI Website regularly for updates:
  - [http://lacdmh.lacounty.gov/hipaa/IBHIS\\_EDI\\_homepage.htm](http://lacdmh.lacounty.gov/hipaa/IBHIS_EDI_homepage.htm)

# Integration Testing

- Client Web Service integration testing for Pilot 1b participating organizations scheduled to begin 11/4/13

# Execute Conversion in IBHIS Production and Confirm Success and Accuracy

- Update Practitioner and Performing Provider Records with Changes Since Conversion Files Pulled in February 2013.
- There will be a file provided highlighting differences between the converted files in IBHIS and the latest records in the IS.

# Execute 1b Cutover Plan

- Trading Partner Agreement (TPA) application available to Pilot 1b LEs 9/16/2013 to initiate Digital Key request process
- Confirm successful Pilot 1a Go-Live
- Confirm system and interface readiness for Pilot 1b
- Confirm Pilot 1b Participants Certified for EDI Transactions
- Go/no-go Decision (January 7, 2014 EMT)
- Set Up Go-Live Command Center
- System Administrator Prepares System for Pilot 1b
- Deploy Support Staff
- Pilot 1b Go-Live

# ePrescribing Implementation

- PATS expected to be taken out of production use during Pilot 1a
- There is no IBHIS to PATS interface
- Once PATS shut down, Contract Providers who have implemented e-Prescribing with Surescripts certified software may e-Prescribe for DMH clients
- **OR**
- Contract Providers may use manual prescriptions

# January 15, 2014

- Pilot 1b Sites Do Not Logon to the IS
- Pilot 1b Sites communicate with IBHIS via their electronic health record systems using web services and HIPAA standard X.12 EDI transactions