

Contract Providers Transition Project (CPTP)

Kick-Off Meeting

Agenda

March 21, 2007
9:00 a.m. – 11:00 am

Registration 8:30 a.m. - 9:00 a.m.

Welcome Remarks

DMH role in the
Contract Provider
EDI transition

Robert M. Greenless PH.D.
Chief Information Officer

IBHIS Project Status
and Timeline

Adrina Moreno
DMH Associate
Project Manager

Role of the Contract
Provider Transition
Team (CPTT)

Karen Bollow
Project Manager

Next steps for CPTT

Karen Bollow

How can you participate

Karen Bollow



"To Enrich Lives Through Effective And Caring Service"

Contract Providers Transition Project (CPTP)

Kick-Off Meeting

March 21, 2007

9:00-11:00 a.m.



DMH Role in Contract Providers Transition to EDI

Robert M. Greenless, Ph.D.
Chief Information Officer



Requirements Driving Transition

- Mental Health Services Act (MHSA)
 - Electronic Health Record (EHR) +
 - Outcomes measures
 - Program performance reporting
- Federal and State Mandates for Electronic Record Keeping
 - Federal Executive Order for EHR for all Americans by 2014
 - State Executive Order for 100% electronic health data exchange within 10 years
- The Data Infrastructure Grant (DIG) with new data capture and reporting requirements
- DMH cannot support these new requirements with its current systems



Contract Providers

- Essential part of DMH mental health service delivery network
- Two groups:
 - Those that are EDI capable now
 - Those that do not have the information systems capability now to support EDI



EDI Capable Contract Providers

- For this group, the EDI transition for IBHIS will be an incremental addition of new transactions over time
- The DMH 837 Implementation Guide is expected to become more generic and less unique to DMH
- The existing EDI Work Group will be the most appropriate place to access information for this group



Contract Providers Not Yet EDI Ready

- The IBHIS will represent a major change in the way business is conducted with DMH
- DMH is forming the Contract Providers Transition Team (CPTT) as the body charged with keeping this group informed and coordinating their transition to EDI



DMH Efforts to Date

- Conducted Contract Provider presentation in September 2006
- Conducted presentations for the Service Areas from October 2006-January 2007
- Completed Legal Entity Surveys
- Identified CPTP Project Manager
- Requested CPTT volunteers
- Acquired limited MHSA funding for the initial CPTP efforts
- Developed CPTP Project Charter
- CPTT Project Kick-off - Today



DMH Role in the EDI Transition

- Work with CPTT to identify solutions for providers without the resources to implement and maintain their own Electronic Health Record (EHR)
- Work with CPTT to make consulting money available to assist in the EDI transition
- Work with CPTT to identify other funding sources for the transition
- Keep contract providers informed about emerging State and Federal agencies to understand new data exchange standards
- Communicate EDI requirements as they become available
- Work with CPTT to address issues and keep informed as to progress on the issues
- Provide Project Oversight for CPTT



What DMH Cannot Do

- Purchase or contract for an information system for contract providers
- Tell contract providers what information system to purchase
- Implement an information system for contract providers
- Operate or manage an information system for the contract providers



IBHIS Project Status and Timeline

Adrina Moreno
DMH Associate Project Manager




Where Are We Now?


- Initiated IBHIS Project
- Developed Process Workflows
- Identified Requirements Specifications
- Developing RFP
- Release RFP - April 2007



IBHIS Project Timeline



EDI Transition Timeline



Role of the Contract Providers Transition Team (CPTT)

Karen Bollow
CPTT Project Manager



Objectives

- Help providers understand, plan for and execute necessary tasks to complete the transition from DDE to EDI
- Establish a single interface between DMH and the contract providers throughout the IBHIS implementation
- Communicate IBHIS EDI requirements and other project requirements to the contract providers
- Develop communication, education and implementation plans for the EDI transition
- Track the progress of each provider during the EDI transition
- Report progress to CPTT Advisory Board and IBHIS Project Management and identify any issues or concerns that would affect the EDI transition
- Identify potential funding opportunities to support the EDI transition



Scope

- In Scope for CPTT
 - Contract providers that submit services and claims using direct data entry (DDE) on the IS
 - Contract providers that submit 837 transactions, but have information systems not able to handle the full range of transactions required under the IBHIS
- Out of Scope
 - Providers that submit manual invoices such as Community Outreach (COS)
 - Providers that submit manual claims such as FFS1 providers
 - Managed Care providers (FFS2) – a separate workgroup will be established



Approach

- DMH and CPTT will work together to navigate the transition to EDI
- CPTT Project Manager coordinates activities
- CPTT will identify issues that may affect the EDI transition and work to find solutions
- CPTT will track progress of EDI transition




Next Steps for the CPTT

- Establish the CPTT Advisory Board
- Prepare Plans
- Execute the Plans
- Monitor and Report Progress



EDI Transition Timeline



Next Steps for Each Legal Entity

- Identify a contact person for your legal entity who will interface with the CPTT
- Organize your EDI transition team
- Assess the status of your current EDI readiness
 - Do you have an internal clinical application?
 - Does it support your long term objectives?
 - Are you working with an external billing provider?
 - What is your strategy to meet State and Federal mandates for exchanging electronic health data?
- Define an EDI strategy for your organization
- Define the EDI objectives, goals for your organization
- Develop your EDI transition plan
- Acquire resources and funding for your EDI transition



How Can I Participate?

- Volunteer for CPTT by signing up today
- Identify opportunities to pool resources with other providers to secure funding for the EDI transition, purchase applications, acquire consultant support
- Identify contacts, information sources, standards groups, other user groups that you found useful
- Share EDI implementation experiences with other contract providers
- Volunteer to host roundtable discussions, presentations, websites to share information



Open Discussion

- Questions?
- To participate on the CPTT, send an email to CPTT@lacadmh.org with
 - Your Name
 - Phone #
 - Legal Entity Name
 - Description of how you can participate in the CPTT project

