

INTEGRATED BEHAVIORAL HEALTH INFORMATION SYSTEM (IBHIS)

READINESS & ONBOARDING MEETING

Thursday, August 4, 2016

**Racheal Burgess, Project Manager
Chief Information Office Bureau**

NOTE TO WEBEX PARTICIPANTS

Audio Conference Information

To join the teleconference and hear the presenter, please dial-in:

Number: 1 (877) 336-1828

Access: 9401758

- The conference line will be muted for all participants attending via WebEx
- If you have questions to ask, please use the 'Chat' feature of the WebEx and we will do our best to address each one
- If we are unable to address your question during the meeting, please email cptt@dmh.lacounty.gov

AGENDA

- Welcome and Introduction
- Legal Entity Readiness & Onboarding Update
- Onboarding Strategy/Rollout Plan Update
- Communication Plan
- Onboarding Preparation/Next Steps
- Questions/Comments

Onboarding Preparation/Next Steps

- Provider Readiness/Onboarding
 - TPA & Digital Certification renewal process complete.
 - PRM updates complete (As up to date as the Integrated Systems).
 - EFT data reviewed.
 - Access to Production Web Services.
 - Avatar client updates (This could be a provider or vendor task).
 - Claims file validation spreadsheet.
 - Review Client Web Service and EDI Claiming Companion Guides.
 - Provider Connect Access and Training (Day Treatment & Concurrent Mental Health Services Only)
- Vendor Readiness
 - Successfully complete Client Web Scenarios 1, 2 and 3 of the v201601.
 - Successfully pass the six phases of vendor claims testing.



QUESTIONS?

