

# Contract Providers Transition Project (CPTP)

## Contract Provider EDI Status

May 15, 2007



# Contract Providers EDI Status

---

## Production

○ Children's Hospital	Vendor/Exym
○ ENKI	Custom
○ Hathaway-Sycamores	Vendor/NetSmart
○ Harbor/UCLA	Clearinghouse/Accordis
○ Intercommunity Child Guidance Center	Vendor/Exym&Clinitrak
○ Kedren	Custom
○ Koreatown Youth & Community Center	Vendor/Exym
○ USC Medical Center	Clearinghouse/Accordis
○ Olive View Medical Center	Clearinghouse/Accordis
○ Pacific Clinics	Vendor/Echo
○ Pasadena Unified School District	Vendor/Clinivate
○ San Fernando Valley Child Guidance Center	Custom/Filemaker Pro
○ San Gabriel Children's Center	Vendor/Exym
○ SHIELDS for Families	Vendor/Netsmart
○ Tessie Cleveland Community Service	Vendor/Clinivate



# Contract Providers EDI Status

---

## **Certified for EDI**

- |                        |                        |
|------------------------|------------------------|
| ○ Children's Institute | Custom                 |
| ○ MLK/Medical Center   | Clearinghouse/Accordis |
| ○ Portals House        | Vendor/SeginusABC      |

## **Testing EDI claims**

- |  |                 |
|--|-----------------|
| ○ Center for Integrated Family Health & Services | Vendor/Exym     |
| ○ Penny Lane Centers                             | Waiting to hear |



# Contract Providers EDI Status

---

## Test Digital Certificate Issued

- |   |                  |
|---|------------------|
| ○ Didi Hirsch Psychiatric Services      | Custom           |
| ○ D'Veal Family & Youth Services        | Vendor/Clinivate |
| ○ Gateways Hospitals & MHC              | Vendor/Uptime IS |
| ○ National Mental Health Assoc.         | Vendor/Caminar   |
| ○ South Central Health & Rehab (SCHARP) | Vendor/Clinivate |

## Trading Partner Agreement Received

- |                                      |                  |
|--------------------------------------|------------------|
| ○ Behavioral Health Services         | Vendor/Clinivate |
| ○ Community Family Guidance Center   | Waiting to hear  |
| ○ Counseling and Research Associates | Vendor/Clinivate |
| ○ Stirling Academy Inc               | Vendor/Clinivate |



# EDI Transition Timeline

---

