

AGENDA

IBHIS Readiness and Onboarding Provider Meeting Thursday, August 4, 2016

- ✓ Welcome and Introduction (Racheal Burgess)
- ✓ IBHIS LE Readiness & Onboarding Update
- ✓ Onboarding Strategy/Rollout Plan Update
- ✓ Communication Plan
- ✓ Onboarding Preparation/Next Steps
- ✓ Questions/Comments

Onboarding Preparation/Next Steps

- Provider Readiness/Onboarding
 - TPA & Digital Certification renewal process complete.
 - PRM updates complete (As up to date as the Integrated Systems).
 - EFT data reviewed.
 - Access to Production Web Services.
 - Avatar client updates (This could be a provider or vendor task).
 - Claims file validation spreadsheet.
 - Review Client Web Service and EDI Claiming Companion Guides.
 - Provider Connect Access and Training (Day Treatment & Concurrent Mental Health Services Only)
- Vendor Readiness
 - Successfully complete Client Web Scenarios 1, 2 and 3 of the v201601.
 - Successfully pass the six phases of vendor claims testing.



QUESTIONS

