

Contractor Readiness Tasks for FFS Network Providers

| Task # | Task Name | Planned Start Date | Planned Finish Date | Resources |
|--------|---|--------------------|---------------------|-----------|
| | Submit Required Forms | | | |
| | Complete and Submit Applications Access Form; Confidentiality Oath Form; County of Los Angeles Agreement for Acceptable Use and Confidentiality of County's Information Technology Assets, Computers, Networks, Systems, and Data Form; and Electronic Signature Agreement Form | | | |
| | ProviderConnect Setup | | | |
| | Confirm ProviderConnect setup for Provider, Other Users working on behalf of Provider (Roles, Functions, Access Rights) | | | |
| | ProvideConnect Training | | | |
| | Review ProviderConnect Training Schedule | | | |
| | Register for ProviderConnect Training | | | |
| | Complete ProviderConnect Training | | | |
| | Claiming Cycle Interfaces(837,835,999,277CA) | | | |
| | Planning, Gap Analysis and Development for Claiming | | | |
| | Forward Claiming Companion Guide to vendor, biller or clearinghouse | | | |
| | Review Claiming Companion Guide with vendor, biller or clearinghouse | | | |
| | Identify data gaps - new data elements, new content, new values or codes, new business rules | | | |
| | Identify possible modifications to current workflow and business processes to capture new or modified data | | | |
| | Work with vendor, biller or clearinghouse regarding changes, schedules and costs | | | |
| | Identify possible training requirements for workflow or business processes changes | | | |
| | End-to-End Testing Readiness | | | |
| | End-to-end Testing (Claiming Transactions) | | | |
| | Envelop Validation Testing | | | |
| | Structural Validation Testing | | | |
| | Document, debug, retest | | | |
| | Conduct functional testing, debug, retest | | | |
| | Document Results | | | |
| | Conduct integration testing with DMH | | | |
| | Document results of claiming testing | | | |

Contractor Readiness Tasks for FFS Network Providers

| Task # | Task Name | Planned Start Date | Planned Finish Date | Resources |
|--------|---|--------------------|---------------------|-----------|
| | Resolve integration test problems | | | |
| | Claiming Cycle Interfaces(837,835,999,277CA) - Production Ready | | | |
| | Test Production Digital Key | | | |
| | Claiming Cycle Implementation/Deployment | | | |
| | Go-Live and Support | | | |
| | Verify all Readiness Tasks are Completed | | | |