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PROJECT INFORMATION 

Project Name:  Project ID No.:  

Contractor Name:   Legal Entity No.: 

Contractor’s Executive Sponsor:   Title:   

Project Status                                     Budget Status Report for Quarter Ending: 

 On Schedule  Within Approved Budget  

 Ahead of Schedule  Over Budget Project Start Date: 

 Behind Schedule  Project End Date: 

Contractor’s Project Director:   

Phone:   

E-mail:    

Project Objectives: 
 
    

Consortium Agencies (If applicable):  

 

MAJOR TASK/MILESTONE STATUS 

Task / Milestone 
Original 

Start 
Revised 

Start 
Actual 
Start 

Original 
Completion 

Revised 
Completion 

Actual 
Completion Status 
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TOTAL PROJECT BUDGET INFORMATION 

(MHSA Funding Only) 

Category Budgeted Costs Actual Costs to Date 

Personnel   

Hardware     

Software   

Contract Services   

Other Expenses   

Total Project Costs   

 
 

PROJECT STATUS / MAJOR ACCOMPLISHMENTS / SCHEDULED ACTIVITIES / ISSUES 

 
PROJECT STATUS 

  
 

 

 

 

 

 

MAJOR ACCOMPLISHMENTS DURING THE REPORTING PERIOD 

  
 

 

 

 

 

 

 

SCHEDULED ACTIVITIES FOR THE NEXT FISCAL QUARTER 

  
 

 

 

 

 

ISSUES 
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RISK MANAGEMENT 

Risk Report  
(Please Provide the Risk Log Along with Mitigation, Contingency Plan for each High Priority Short Term Risk)   
 

ID Risk 
(Describe The Risk In Simple Terms; Provide 
Any Details In Additional Comment Sheets.  ) 
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Explanation Of Entries 
 

 Probability And Impact Are Based On Three (3) Possible Entries: High (H),  
         Medium (M),  
         Low (L) 
 Timeframe, Estimation Of How Long The Risk Will Be Relevant: Short Term (S) <3 months,  
         Medium Term (M) 3 to 6 months,  
         Long Term (L) >6 months 
 
 Response:  Possible actions are Mitigate, Watch, or Accepted whereby you can either fix the risk through mitigation, 

watch it to see how it develops, or accept the risk because it is not likely to occur or has minimal impact. 
 
 Escalated to DMH: Enter the appropriate description of action(s) taken with regard to each reported risk as follows: 

 
“Yes” = DMH informed of risk immediately upon recognition of the risk and through means other than the Quarterly 
Project Status Report because the risk represents a significant threat to project success. 
“No – M/L” = DMH was not informed because both the Probability and Impact of the risk are not high. 
“No – H” = DMH should have been informed of the risk prior to completion of the current Quarterly Project Status 
Report, but was not informed timely. 
 

List Of Risks That You Might Want To Consider 
1. Lack of Clearly-Defined Project Objectives and Business Processes 
2. Lack of Clearly Defined Roles and Responsibilities for Stakeholders and Team Members  
3. No Project Steering Committee Established 
4. Required Funds and Resources are not available in a Timely Manner 
5. Lack of Subject Matter Experts with Availability To Share Knowledge in a Timely Manner  with The Project Team 
6. Lack of Well Defined Requirements or Requirements that are not Finalized 
7. Lack of  Project Management Methodology and Change Management Process 
8. Lack of Knowledge on Technologies Being Used and Stability of Technologies Being Used 
9. No Proven Vendor Product (If Package Solution) 
10. Excessive Changes after the Completion of the Requirements Phase 
11. Lack of User Group Involvement and Buy-In Throughout The Project 
12. No Provision for Appropriate Training 
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Post Implementation Evaluation Report 
 

   Please Include the Following Sections in Your Final Status Report 
 

OBJECTIVES ACHIEVED 

 
Describe the Achieved Objectives in Comparison to the Objectives Listed in the Project Description Section 1.1 of Exhibit 3.   
Also describe the User and Management Acceptance of the Completed Project.   
 

  

 
 
 

 
 

LESSONS LEARNED 

 
Describe Lessons Learned, Best Practices used for the project, any Notable Occurrences, or Factors that contributed to the 
project’s success or problems, or other information, which could be helpful during future project efforts.  Describe Problems 
that were Encountered and How they were Overcome. 

  

 
 
 
 
 

CORRECTIVE ACTIONS 

 
Note:  This section must be included when the project is deemed to be a Limited Success or Failure, or when there are 
Significant Differences between Project Expectations and Project Results.   

If this condition applies, summarize alternatives for improving the outcome. 

  
 
 
 
 
 

NEXT STEPS 

 
Describe if the project has any Future Phases or Enhancements; or will it be in Maintenance Phase. 
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Contractor Approvals 

 
 

Signature      Date   Phone 
Prepared By 

 

Signature      Date   Phone 
Contractor’s Project Director 

 
 
 
 
 
 
 
 
 
 
 
 
  
 

 

 

Please submit Quarterly Project Status Reports in an 
electronic format or via fax, including images of “wet” 

signatures of both the Report Preparer and the 
Contractor’s Project Director. 

 

Email Quarterly Project Status Reports to: 

CPTT@dmh.lacounty.gov 

 

Or FAX Quarterly Project Status Reports to: 

DMH CIOB Attn: CPTT 

(213) 252-8744 
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